PCAPP PATH FORWARD

What Happens Next?

OJuly 2005
ACWA recommends Path Forward design to Defense Department

OSeptember 2005
Defense Department approves fiscal year 2007 funding requirements

O August 2005 - February 2006
Systems contractor develops 60% redesign

OMarch 2006
Systems contractor delivers 60% redesign

OMarch 2006 - June 2006
Critical design reviews take place

OApril 2006 - May 2006
ACWA develops life-cycle cost estimate based on 60% redesign

OMay 2006 - July 2006
Defense Department reviews life-cycle cost estimate

OAugust 2006
Defense Department approves revised program

OAugust 2006 - 2007
Systems contractor completes final design
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A PARTNERSHIP FOR SAFE CHEMICAL WEAPONS DESTRUCTION

Program Manager Assembled Pueblo Chemical Agent-
Chemical Weapons Alternatives Destruction Pilot Plant




